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Basic Components of Timeline

▰ Test protocol publication

▰ Engineering

▰ Testing

▰ Issuance of Certificate (~1 -2 weeks)

▰ Qualified Equipment List (1 month ?)

▰ Shipping logistics (2-6 months, 3 typical)
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Test Time Data

▰ Surveys of 11 manufacturers (+1), 95 inverter families

▰ Outreach to another 20 – no response

▰ Responses from 3 major NRTLs on 

▰ Lab capabilities, tests in parallel, test time assumptions

▰ ~60 other Smart Inverter families on CEC list

▰ Survey covered about 60% of total inverter families

▰ ~92% of PG&E market coverage (by # interconnections Aug 20 - July 21)

▰ Unsurveyed models divided by NRTL

▰ Divided “evenly” amongst lab/witness/supervised testing, with assumptions

▰ Tests in parallel per NRTL were assumed for one major (16.2% share) and two 

minors (11% share combined)
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▰ Add ~18 weeks to test time (certificate/listing/logistics)

▰ Uncertainty in actual timeline

▰ SA is similar functionality to SB

▰ Is a date certain necessary?
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What should timeline be?
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